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HUNTERS POINT SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

February 24, 2011 
 
These minutes summarize the meeting of the Hunters Point Shipyard (HPS) Base Realignment 
and Closure (BRAC) Cleanup Team (BCT) held on February 24, 2011, at the CH2M HILL 
offices in Oakland, California. Participants in the meeting included the BCT, which is made up 
of representatives from the Department of the Navy (Navy), the United States Environmental 
Protection Agency (USEPA), the California Department of Toxic Substances Control (DTSC), 
and the San Francisco Bay Regional Water Quality Control Board (Water Board). The City of 
San Francisco (City), their consultants, the Lennar team of developers, and Navy consultants 
also attended the meeting. These minutes describe the key points, decisions, and action items 
agreed to at the meeting. A list of attendees is included as Attachment A. The revised document 
review table is included as Attachment B. The action items from the meeting are included as 
Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy, Base Environmental Coordinator [BEC]) began the meeting with 
introductions and a review of the action items from the January 27, 2011, BCT meeting:  

 Jim Whitcomb (Navy, Deputy Lead Remedial Project Manager [RPM]) will get in 
contact with California Department of Public Health (CDPH) about collecting samples at 
Buildings 313 and 313A and Parcel D-1 322 sites while the excavation sites and trenches 
are still open.  In progress, Mr. Whitcomb said more bounding and sampling is going on, 
and they are not at a point to split samples.   

 Mr. Whitcomb will provide a copy of the Radiological Program schedule to Steve Hsu 
(CDPH) in order to plan and schedule radiological scans and prepare a list of site 
statuses.  In progress, IR 7/18 is next but not until June.  Hopefully in May, Navy will 
have a date for CDPH to come out.  Mr. Forman said that the Navy needs to plan so 
CDPH can have at least a month lead time to schedule sampling.  Ryan Miya (DTSC) 
and Mr. Forman are going to go to Sacramento to speak with CDPH about the dose 
modeling.  Amy Brownell (City) said that it needs to be resolved so the escrow instruction 
can be included in the transfer package.  Mr. Whitcomb noted that there will be an 
update in the radiological program update  presentation.   

 Tracy Jue (CDPH) will find out from Larry Morgan (CDPH) the status of the five 
samples submitted for confirmatory analysis from Building 157 and 317, 364, 365 
expansion area and will send an email to Mr. Miya.  In progress, Mr. Miya said that they 
are working on it.  Mr. Forman stated that the 80 day clock is ticking away. There were 
no meeting participants from CDPH attending the meeting to provide an update.  Mr. 
Miya said that they may have an update at the end of the week, Friday, February 25, 
2011.     
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 The Navy will find out if the count times have increased at the onsite laboratory.  Mr. 
Whitcomb said that the count times are about the same as they have been in the past.  The 
contractor said that they have not changed the count times.   

 The Navy will provide the Water Board the Rad results from the stormwater in the frac 
tanks to determine if that water can be used for dust control.  In progress, Lara Ulrika 
(Navy, RPM) said that they do not have all of the results yet.  Ulrika Messer (Shaw) said 
that it would take about about four weeks to receive the results. 

 
 Ross Steenson (Water Board) will check with Water Board to see if the water from the 

frac tanks can be used for dust control.  Complete. Mr. Steenson sent an email saying that 
the water can be used pending sample results.   

 
 Ryan Miya will get back to the Navy next week regarding the need for further 

investigation of potentially contaminated soil around Building 123.  Complete.  This item 
was resolved and removed from action items list.   

 
 

2.0 Radiological Update (Chris Yantos, Navy)  

Mr. Yantos (Navy, RPM) said that the project map has not changed since January 2011.  Mr. 
Forman noted that they are running at capacity and Parcel C and Parcel D-1 are completely torn 
up right now.  All sanitary sewer/storm drain (SS/SD) lines have been removed at Crisp Road 
and backfill has been completed.  The Crisp Road project is complete.  The Navy is waiting on a 
confirmation survey at Building 810.  Mr. Miya said that Ms. Jue is in the process of getting the 
memo completed.  CDPH is scheduled to do a confirmation survey at Building 810.  Mr. 
McGowan asked about the Building 810 report. He said that the null hypothesis is pretty 
confusing in the document and is writing up an explanation.  Mr. Forman said that the Navy 
should take this into consideration without formal written comments.  The contractor said that 
the wording for statistical testing is confusing and needs to be clarified.  Mr. Yantos summarized 
the Parcel E document statuses.  The sanitary sewer and storm drain line removal and backfill 
has been completed.  Crisp Road is completed and paved.  The Navy is reviewing the stormwater 
control design.  CDPH completed the Building 406 confirmation survey on November 18, 2010.  
The Building 810 final status survey (FSS) has been issued and the CDPH confirmation survey 
is scheduled for March 3, 2011.  The Building 414 draft FSS has been submitted to the agencies 
on February 15, 2011.  The Sites 701 and 704 draft FSSs are under Radiological Affairs Support 
Office (RASO) review.  The Building 707 triangle and the Installation Restoration (IR)-04 Scrap 
Yard field work is ongoing. 
 
Mr. Yantos provided an update on the Parcel C sanitary sewer and storm drain line removal and 
building surveys.  To date, 5,149 linear feet have been removed from central Parcel C.  The FSS 
for Building 272 was completed on February 7, 2011.  The FSS is for Building 271 is in 
progress.  The Navy is performing a pre-task-specific plan (TSP) fire-brick and asbestos 
abatement of four furnaces prior to developing the TSP.  The radiological survey and sanitary 
sewer and storm drain removal will be performed prior to the North Pier demolition project.   
 
Mr. Yantos summarized the upcoming field work at Parcel D-1.  The removal of the storm drains 
and the sanitary sewers is being performed.  To date, 4,750 lineal feet have been removed.    
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The field instrument for the detection of low energy radiation (FIDLER) study was completed at 
the Gun Mole Pier.  38 survey units were evaluated.  Survey and sampling has been completed at 
the South Pier.  To date, there have been two Cesium (Cs)-137 detections above investigation 
levels in one survey unit.   The Navy is awaiting the analytical results for the remaining survey 
units.  There were no detections above investigation levels at Building 274.  The foundation 
removal was completed at Building 383, the police building; and Mr. Whitcomb said that to date, 
there has not been any detection of Europium at Building 383.  The Building 313, 313A, and 322 
sites have been surveyed and sampled.  There were elevated levels of Cs-137 and Radium (Ra)-
226 above the action limits.  The TSP was revised to include additional survey, sampling, and 
remediation.  The Navy will continue to remove the sanitary sewer and storm drain lines.  The 
Navy plans to complete additional survey, sampling, and remediation at Buildings 313, 313A, 
and 322 sites.  The Navy will continue the asphalt removal and characterization survey and 
sampling for the Gun Mole Pier and then begin backfilling the trenches with RASO approval.  
Following backfill, the Navy will develop and submit the survey unit project reports (SUPRs).   
 
Mr. Yantos presented the map of the Parcel E 500 series.   The final project work plans for the 
sanitary sewer and storm drain removal and the site clearing activities have been completed.  The 
Final Execution Plan was submitted on January 20, 2011, and the Final Design Plan was 
submitted on February 18, 2011.  The Navy is setting up perimeter fencing.  The site is being 
cleared and grubbed, but there have been no excavation or surveys to date.  The TSPs for Parcel 
E will be developed as clearing and grubbing of the site allows the contractor to confirm the 
current site conditions.   
 
He summarized the Parcel B building survey statuses.  Mr. Yantos showed the updated bar chart 
that detailed site progress.  Mr. Whitcomb noted that a new dry dock that had been built on top 
of an old one had been discovered.  Ms. Kito said that they have a lot more information about 
what flowed through those channels.  Mr. Forman said that it alludes to the fact that Building 
140 should be free released.  All building surveys at Parcel G have been completed.  CDPH took 
receipt of samples for confirmatory analysis on December 3, 2010.   
 
The on-site laboratory is up and running and 1,942 samples have been analyzed.  Mr. Whitcomb 
noted that they need to plan a time for CDPH to the laboratory; he suggested March 17, 2011.  
Mr. Miya said that the Navy should get two or three more dates that coordinate with RASO and 
provide those dates with the agencies and CDPH-RHB branch.  Mr. Yantos said that the 
demolition of the pier should start on March 14, 2011.  Jackie Dunn (Navy, RPM) said that they 
are working on finishing the memorandum of understanding (MOU) so that they can start work 
on time.  Mr. Ripperda said that the base is more torn up than it ever has and it might be a good 
idea to talk to Ross Steenson (Water Board) and Karla Brasaemle (Tech Law, Inc.) about the 
groundwater excavation inspection.   
 
3.0 RU-C5 Treatability Study Update (Hamide Kayaci, Navy) 

Mr. Forman said that the Navy has very good news about remedial unit (RU)-C5.  Hamide 
Kayaci (Navy, RPM) discussed the thermal conduction heating and polish.  Ms. Kayaci said that 
they will go to the website to check the progress and most up to date data.  She pointed out the 
Building 134 treatability study area and the monitoring wells.  She discussed the rationale for 
carbon injection.  The polish for dissolved plume near IR25MW11A and IR25MW68A did not 
meet the sulfate polish criteria.  The carbon (Lactoil) was injected to inrease degradation rates of 
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1,4 DCB and chlorobenzen.  The 1,4 DCB and CB were both above the project action limits.  
Ms. Kayaci said that they are going to inject a combination of lactate and emulsified vegetable 
oil (EVO).  She confirmed that they are using a soybean oil for the injection.  Tamzen Macbeth 
(CDM) said that they are going to augment the injection with carbon.  She said that it is very 
difficult to get oxygen distributed to the distribution area so they are continuing to focus on 
anaerobic processes.  Ms. Kayaci pointd out the polish areas at IR25MW11A and IR25MW68A.   
 
Ms. Kayaci discussed the sampling and analysis plan (SAP) addendum.  She said that they had 
hoped that they could get by without a SAP addendum.  Ms. Macbeth showed the website for the 
current data.  She said that it is updated about two times per week with the operations and 
maintenance (O&M) process monitoring data.  She noted that they are very close to having 
boiling point temperatures.  Ms. Macbeth introduced the thermal project team to the BCT.  Ms. 
Kito stated that they have been getting national attention on this project.  Ms. Macbeth said that 
they are actually doing a project to clean up agent orange at the Vietnam airport.  
Representatives for the project are coming to HPS next week to see the process.  She said that 
they are about 110 days into the process.  The average temp is 210° F; they should be close to 
boiling at the end of the process.  Jeff Austin (Geosyntec) asked about the average vapor 
extraction rate and what the difference would be at normal temperatures.  Ms. Macbeth answered 
that the idea is to extract at a rate that you have either a zero or negative pressure in the 
extraction site.  The extraction rate has been set and adjusted based on observations.  She said 
that the extraction rate had been set but it has been increased by 60 to 70 percent recently.  They 
are currently operating below the energy set in the design.  She explained the TO-15 result for 
chemicals of concern (COCs) and other volatile organic compounds (VOCs).  She said that as 
things are warming up, there is a slight increase in the chlorinated solvents.  She said that they 
are pulling out a lot of PCE, and the next highest solvent is acetone.  The photoionization 
detector (PID) is very sensitive to acetone.  She said that the spike is consistent with the big slug 
of dense nonaqueous phase liquid (DNAPL).  There should be a 90 percent reduction in 
concentrations.  Mr. Steenson asked about 1,3 butadiene.  Ms. Macbeth said that if it was higher 
than 50 parts per billion (ppb) then they added it to the plot.  She said that it is probably from the 
organic mass in the ground because it is associated with fermentation.   
 
Ms. Kayaci summarized the conclusions.  The heating is progressing as planned, the current 
temperatures are at or near the target temperature (current average is 209°F).  They have 
pneumatic control as indicated by zero and subzero pressures at PMP-1 compared to PMP-2.  
PMP-3 was temporarily at a positive presssure, but the extraction rate is in the order of 300 
standard cubic feet per minute (scfm).  The pore volume at the site is exchanged somewhere 
between 70-80 times per day.  She hopes to get the SAP addendum to the BCT during the week 
of March 7, 2011.  She proposed a Webex meeting on March 8 or 9, 2011, to resolve any 
comment and get concurrence.  Ms. Kayaci proposed to have a WebEx on March 7, 2011, at 1 
pm and one on March 9, 2011, again at 1 pm.  She went over the post treatment monitoring 
events that will follow.  The system demobilization is scheduled for May 2011.  The draft report 
is scheduled for submission to the BCT on August.  Mr. Miya clarified that the thermal system is 
scheduled to be shut down in March but the SVE system will stay on.  He asked if they will 
continue to collect data once the SVE system is going to be shut off and what the decision point 
is to shut off the system.  Ms. Macbeth said that they will continue to operate the system until the 
residual vapor is extracted.   
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4.0 PCB Hot Spot TCRA Update (Melanie Kito, Navy) 

Ms. Kito said that Material Potentially Presenting An Explosive Hazard (MPPEH) was not a 
problem until recently.  She gave an outline of what has been going on.  She said that one round 
was found when they were digging, but not in a radiological screening yard (RSY).  They have 
an new method that they want to hopefully have the BCT approve today.  Parcel E-2 is mostly 
fill material at HPS.  The are no documented previous activities and no historical or anecdotal 
evidence that munitions were disposed of in Parcel E-2 landfill.  There are not Explosives 
Ordnance Disposal (EOD) areas or open burn pit areas.  She summarzied the items found in the 
hot spot areas.  She also went over the current screening pad protocol.  There are actually three 
tiers of inspection of the debris and items found during excavation.  Ms. Kito said that they have 
removed a lot of debris but none of it has been munitions or explosives of concern (MEC) or 
MPPEH.  She explained what acceptance of sampling is.  She said it is a random sampling 
instead of checking every single item.  She posed the question of what is clean enough.  John 
Carson (Shaw) said that there has been an unexploded ordnance (UXO) module for awhile.  
They must determine what is considered acceptable.  The contractor has the pads set up as 104 
by 104 feet and then divided into 3-by-3-foot grids.  Ulrika Messer (Shaw) said that using a 
3’x3’ grid is very typical of this type of dig.  She said that they are proposing going back to the 
3-by-3-foot grids and figuring that they are 98 percent sure that the pad is 98 percent clean.  She 
said that they are more sure because they have not found any anomalies.  Mr. Carson clarified 
that clean means no anomalies or metal.  If they find a clean grid, they will go ahead and scan a 
grid next to the clean one.  Mr. Carson said that the EOD team are trained to scan 3-foot lanes.  
Mr. Carson said that the metal is clustered in the excavation, then it will be clustered on the pad.  
He said that 3 feet (1 meter) is standard, and even the geophysical equipment is designed to scan 
three feet lanes.  Tom Hall (Tech Law, Inc.) asked for clarification on the grid and pad.  Ms. 
Brasaemle clarified that if something is seen in the excavation, it will be removed then and will 
not go to the pad.  Mr. McGowan asked what this means in more standard statistical language.  
Mr. Carson said that they have to design on Type II error.  Mr. Hall asked what happens to the 
soil that is left behind.  Ulrika said that the soil is going to be shipped off to a landfill.  Mr. Hall 
said that they will not be able to guarantee that there are no munitions.  Mr. Forman said that 
there are other bases that have found munitions and have more stringent reuse plans than HPS.  
Mr. Ripperda asked if they have talked to the landfill yet.  Lara Urizar (Navy, RPM) confirmed 
that they have not talked to the landfill, they wanted to get concurrence with Naval Ordnace 
Safety and Security Activity (NOSSA) and other agencies firsts.  Mr. Ripperda says that it 
sounds really good, but he does not know a lot about MEC.  He is going to talk to Mr. Hall and 
Ms. Brasaemle after this meeting.  He said that institutional controls (ICs) are not an issue here 
because they are taking all of the excavated material to the landfill.  Mr. Hall said that the drill 
and dummy items found are not defined as MPPEH; they have never had or never will be 
associated with explosives.  Ms. Messer said that they reason that they are doing an MPPEH 
study is because of previous time-critical removal actions (TCRAs) that have found 
unidentifiable items that could not be determined that they were not MPPEH.  Mr. Carson 
discussed the overall quality of sampling approach.  The two important parameters in 
determining effectiveness of acceptance sampling approach are the average outgoing quality 
(AOQ) and the average outgoing quality limit (AOQL).  Ms. Kito said that overall this is a more 
conservative sampling method.  Overall, there has been no MEC or MPPEH found to date.  Ms. 
Kito asked what the regulators are thinking about the proposed sampling method.  Mr. Ripperda 
said that it has preliminarily approval  but he wants to talk to Mr. Hall first.  Mr. Miya said it 
sounds good, but they do not have MPPEH people to consult.  DTSC and Water Board deferred 
to USEPA.  Ms. Brownell noted that they are just protecting the landfill.  Ms. Kito said that they 
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will go ahead and amend the ESS.  She said that she is going to go ahead as if they have 
approved the plan and to let her know if there are any problems.  She is asking for a quick turn 
around on the comments.   
 
5.0 Parcel E-2 Rad Addendum and RI/FS Appendix O (Melanie Kito, Navy) 

Ms. Kito presented in place of Ms. Urizar.  She discussed a timeline of previous activities.  Since 
June 2009, theNavy hosted technical meetings and soliticited agency input regarding key 
technical issues on remedial investigation/feasibility study (RI/FS) report.  Appendix O, in the 
draft and draft final versions of the RI/FS report, focused only on evaluating wetland mitigation 
options.  Doug Bielskis (ERRG) described the existing conditions said that there has been 
chemical contamination along the shoreline.  Intertidal sediments between the meantideline and 
a riprap wall placed along portions of the shoreling for erosion control.  Copper, lead, and PCBs 
in the shoreling sediments were identified as a potential source of contamination of offshore 
Parcel F. The shoreline sediements may also contain radionuclides including Cs-137, Ra-226, 
and Strontium (Sr)-90.  In the adjacent seasonal freshwater wetlands are located close to but not 
contiguous with the intertidal shoreline zone.  The tidal wetlands are located mostly within 
intertidal shoreline zone but extending slightly into upland areas.  The soil near the existing 
wetlands contain numerous metals and various organic compounds at concentrations that 
exceeded wetland cover criteria; and also may contain radionuclides.  The site conditions 
confirm that some form of cleanup is needed to protect human health and the environment.   

Ms. Kito summarized the pertinant federal and state requirements and potential impacts during 
cleanup.  The heterogeneous distribution of chemicals has prompted the Navy to evaluate 
cleanup optioins throughout Parcel E-2 wetlands, including intertidal shoreline zonesand 
adjacent wetlands.  As a result, there is no practicable alternative to addressing site contaminants 
within the intertidal shoreline zones and wetlands in a manner that avoids disturbance.  
Appropriate actions will be taken to minimze adverse impacts to the intertidal shoreline zones 
and adjacent wetlands.  Rafael Montes (BCDC) clarified that there is no way of avoiding the 
destruction of the shoreline on Parcel E-2.  Mr. Bielskis agreed and said that there will be a loss 
of wetlands on Parcel E-2.  Mr. Montes asked if there are any plans to tell what is planned for 
reuse.  Mr. Bielskis explained that the FS gives the options.  Ms. Brownell said that everything 
will be included in the proposed plan that is due in April.  The public comment period goes until 
August.  Mr. Ripperda said that the FS has a range of alternatives, and it is going final soon.  Mr. 
Ripperda said that he most wants BCDC to be comfortable with the design that the Navy 
chooses.  Mr. Montes said he is at a point where he does not feel comfortable with the planned 
rock revetment.  Ms. Brasaemle commented that it was found that this was not a high 
functioning wetlands and it was basically an attractive nuisance.  Mr. Bielskis said that that is all 
included in the document.  Mr. Montes said that he would like to set up a time to talk about the 
options at a separate meeting to avoid finding out later that what the Navy is doing is not going 
to be compatible with what the City wants in the long run.  He said that last year they were 
reassured that Parcel E and E-2 would be done better than Buck’s Beach.  Mr. Ripperda said that 
he would like to see some pictures and diagrams of what exactly is planned.  He said that 
USEPA’s concern is that the landfill is contained.  Mr. Bielskis said that they are working on 
enough detail for Parcel E that they should be ready to submit the document in May or June.  Mr. 
Ripperda suggested a meeting with the Navy to present to BCDC.  Mr. Forman agreed to set up a 
question and answer session with BCDC.  Mr. Montes (BCDC) will send an email to Ms. Urizar 
requesting topics for discussion at the March 25, 2011 meeting.  Ms. Urizar said that being part 
of the CERCLA remedy, the Navy will be required to do 5-year reviews, etc.  Mr. Ripperda said 
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that the one for one proposal was approved by a member of the Water Board many years ago.  
He said that they are taking exisiting low quality wetlands and replacing them with hopefully 
better quality wetlands.   

Ms. Kito discussed the schedule.  The final RI/FS is scheduled for March 21, 2011, and the draft 
proposed plan (PP) is scheduled for April 14, 2011.  Mr. Montes said that he has tenative dates 
for a meeting but he needs to check with the biologist at BCDC.  The meeting is scheduled for 
March 25, 2011, at 10 a.m. at BCDC.   

6.0 Early Transfer Schedule Update (Melanie Kito, Navy) 

Ms. Kito said that the Parcel E-2 final FS radiological addendum has been delayed until March 
2011.  The Parcel F remedial design has been delayed until January 2014.   

7.0 Community Involvement Update (Keith Forman, Navy) 

Mr. Forman began the Community Involvement Plan (CIP) update.  The draft CIP is scheduled 
to be released to the community on March 8, 2011.  Leslie Lundgren (KCH) said that they are 
working through comments from the regulatory agencies and most comments have been 
incorporated already.  All comments need to be received on close of business on March 3, 2011.  
Jackie Lane (USEPA) asked if the Navy had received USEPA comments and if they are all 
going to be incorporated.  Mr. Forman said that the comments have been received but not all of 
them will be incorporated.  Ms. Lundgren clarified that the team has looked over the comments 
and not everyone agrees with all of USEPA’s comments.  Mr. Ripperda suggested a meeting on 
Tuesday, March 1, 2011, in order to discuss the comments to get everyone on the same page.  
Ms. Lundgren announced that there will be a fact sheet sent out to the full distribution list in 
anticipation of the draft CIP.  A broadcast email will notify community members that the draft 
CIP is available for review.  All interviewees will received a hard copy of the document or a CD.  
Several copies will be available in the Anna Waden Library and an electronic copy will be 
posted on the Navy’s website.  The Navy is developing ways to get formal comments from the 
public including using a score card type sheet.  Mr. Miya said that a score card is not the best 
way to collect comments.  It will be difficult to receive comprehensive feedback from a score 
card.  Mr. McGowan said that Arc Ecology has offered to help community members in the past 
write letters and comments to the Navy.  Ms. Lundgren discussed the next community meetings.  
The CIP will be the topic of discussion for the March and April 2011 community meetings.  The 
Navy will host three different meetings in different locations in order to reach different segments 
of the community.  The March 23, 2011, meeting will be held at the Bayview Opera House, the 
April 2, 2011, meeting will be held at Portola Family Connections, and the April 27, 2011, 
meeting will be tenatively held at the Mission Cultural Center for Latino Arts.   She said that 
they would discuss the CIP and the Early Transfer process.   

Mr. Forman discussed the new meeting formats and new locations.  Ms. Lundgren said that the 
hispanic community had concerns about attending government hosted meetings, signing in, 
checking IDs, and being able to exit the meetings.  Dana Barton (USEPA) commented to Doug 
Gilkey (Navy, Base Closure Manager [BCM]) that some people still do not think that the Navy 
is getting the word out to the broader community.  Ms. Lane said that she would check with Ms. 
Barton to see what she is referring to.  Mr. Ripperda said that he does not want YCAT going 
door to door every month.  Ms. Lundgren said that it is difficult to tell which neighborhoods 
YCAT has distributed flyers to.  Mr. Forman said that YCAT is in a probationary period right 
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now, and he is not convinced that they are contributing the goal of reaching a broader 
community.  Mr. Forman said that they need to do radio shows on a regular basis.  Mr. Austin 
asked about doing a radio show on KPOO.  Mr. Forman agreed to look into doing the radio 
show.  Ms. Kloss commented that Espanola Jackson’s husband hosts a radio show on KPOO.   

Mr. Forman stated that Ms. Barton is requesting to see the draft CIP with agency comments 
incorporated before it is sent out to the community.  Ms. Lane did not know why Ms. Barton 
would make that request.  Mr. Forman said that Navy management has received a request for the 
Navy to attend a meeting for the former Restoration Advisory Board (RAB) members only.  Mr. 
Ripperda said that Ms. Barton should put what she wants in an email and send it to the BCT.  
Mr. McGowan said that he didn’t know which RAB members would be interested in a meeting 
with the Navy.  The USEPA/Navy/CIP Team meeting will be on Tuesday, March 1, 2011, at 
1:00 p.m. at the San Francisco CH2M HILL offices. 

8.0 Action Items/Future Meetings (Keith Forman, Navy) 

The next BCT meeting will be held on March 24, 2011, at CH2M HILL in Oakland, California.  
Mr. Forman reviewed the action items from the meeting.  The action items from the meeting are 
included as Attachment C. 

 



 

BCT Meeting Minutes February 24, 2011  Page 9 

 

ATTACHMENT A: 
HUNTERS POINT SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M Hill 

Oakland, CA 
Date/Time: February 24, 2011 / 10:00 a.m. 

 
 

Organization Name Phone Number E-Mail Address Present 
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 
 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 
 Jim Whitcomb 619-532-0952 james.h.whitcomb@navy.mil X 
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X 
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil  
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Zack Edwards 757-887-4692 zack.edwards@navy.mil  
 Chris Dirscher 510-749-5947 christopher.dirscher@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
 Jackie Dunn 619-532-0777 jackie.dunn@navy.mil X 
 Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil  
     
U.S. EPA Mark Ripperda 415-972-3028 ripperda.mark@epa.gov X 
 Sarah Kloss 415-972-3156 kloss.sarah@epa.gov X 
 Jackie Lane    X 
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
 Michelle Dalrymple 510-540-3926 mdalrymple@dtsc.ca.gov  
     
RWQCB Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
     
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov  
 Kurt Jackson   X 
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov  
     

CDFG Charlie Huang 916-324-9805 chuang@ospr.dfg.ca.gov  
 Tammy Nakahara 916-324-8452 tnakahar@ospr.dfg.ca.gov  
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
 Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X 
 Dorinda Shipman 415-955-9040 dcshipman@treadwellrollo.com  
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
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Organization Name Phone Number E-Mail Address Present 

Tech Law Inc., EPA contractor Karla Brasaemle 415-281-8730 kbrasaemle@techlawinc.com X 
 Tom Hall   X 
Navy contractors     
Tetra Tech EM Inc. Steve Hall 619-321-6709 steve.hall@ttemi.com  
 Tim Mower 313-312-8874 tim.mower@ttemi.com  
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
     
Sealaska Environmental 
Services 

Lauren Cason 619-564-8329 lauren.cason@sealaska.com 
X 

     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com  
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com  
 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com X 
 Charlie Almestad 510-628-9000 calmestad@kleinfelder.com  
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
     
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 
 John Sourial 415-848-7103 john.sourial@errg.com  
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com  
 Ken Leonard  kleonard@itsi.com  
     
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com X 
     
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Tom Carson    X 
 Ulrika Messer  ulrika.messer@shawgrp.com X 
     
Battelle Cannon Silver 619-424-7606 silverc@battelle.org  
 John Hardin 619-574-4827 hardinj@battelle.org  
     
MACTEC Jeff Fenton 707-544-6134 jjfenton@mactec.com X 
 Dharme Rathnayake 415-278-2111 drathnayake@mactec.com  
 Ray Hendy  lrhendy@mactec.com  
     
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
TN & Associates Suman Sharma 510-223-1344 ssharma@otiesolutions.com  
 Mike Quillin 925-286-9043 mquillin@onsesolutions.com  
     
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com  
 Matt Brookshire 858-268-3383 brookshirems@cdm.com  
     
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org X 
     
BCDC Ethan Lowry 732-309-2934   
 Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov X 
 Ian McConnaba 510-590-6027   
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of SF 

1 B 
Final FSS Report Building 

157 

 

11/17/10 n/a           

2 UC 

Final - Package 33 Survey 
Unit Project Reports 
(164,167,168,171)) 11/19/10 n/a           

3 UC-1,UC-2 Draft UC 1&2 RAD RACR 

 

11/23/10 12/23/10     12/22/10     

4 C 

Final Parcel C Design 
Work Plan for Areas 
31,32,33,34,35 11/29/10 n/a           

5 Base-wide 
Basewide Final Dust 
Control Plan Rev 1 11/29/10 n/a           

6 Basewide 

Final Storm water Pollution 
Prevention Plan(sanitary 
storm drain removal) 11/29/10 n/a           

7 Basewide 
Basewide Draft Amended 
SAP GWMP  12/8/10 1/13/11     2/2/11 2/7/11 1/10/11 

8 E 

Draft - Package 34 Survey 
Unit Project Reports 
(152,154,155,156) 12/8/10 1/7/11           

9 B 
Final Remedial Design and 

Specifications 12/10/10 n/a           

10 G 

Revised Draft Work 
Package #25 Survey Unit 

Project Reports   
(85,86,87,88,89)  12/16/10 1/16/11           
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of SF 

11 B/G Draft FOSET 12/16/10 1/14/11   1/13/11 1/13/11 1/4/11 1/17/11 

12 B 
Draft Final TPH Closure 

Report                volume II 12/17/10 12/15/10         1/12/11 

13 
B,D-

1,G,UC2 

Final Work Plan for Soil 
Gas Investigation in 
Support of Vapor Intrusion 
Assessment Parcels B, D-
1,G and UC-2/ 12/17/10 na           

14 B 

Draft Final Petroleum 
Hydrocarbon Site Closeout 
Report Parcel B, Volume II 12/17/10 1/10/11           

15 G 

Draft - Package 29 Survey 
Unit Project Reports (108, 

109, 110, 11, 112) 12/17/10 1/17/11           

16 
B,D-

1,G,UC-2 
Final Soil Gas Survey 

Workplan 12/17/10 n/a           

17 F 
Final Pier Demolition Work 
Plan 12/18/10 1/21/11           

18 G 

Draft Package #30  Survey 
Unit Project Reports  
(113,114,116,117,118) 12/20/10 1/20/11           

19 G 

Draft -  Package #31 
Survey Unit Project 

Reports (119, 120, 121, 
122, 123)  

 

12/21/10 1/21/11           

20 UC1,UC2 

Final Remedial Design 
Package Parcels UC1 and 
UC2 

 

12/22/10 na           
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of SF 

21 G 

Draft Package #32 Survey 
Unit Project Reports for 
Survey units 
(124,129,151,153,84)  

 

12/22/10 
 1/21/11           

22 UC-1,UC-2 
Final Remedial Design and 

Specifications 12/22/10 n/a           
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 ATTACHMENT B-2: CURRENTLY UNDER REVIEW 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

1 B, E-2 

Draft Work Plan for 
Geotechnical 
Investigation at Parcel 
E-2 (IR site 01/21) 
&Parcel B (IR Site 26) 

 

1/6/11 2/6/11     2/8/11 2/9/11   

2 B 

Final  Package 7 Survey 
Unit Project Reports 
(22, 30, 33, and 41) 1/7/11 n/a           

3 
B, D-1, G, 
and UC-2 

Replacement pages for 
the Final Work Plan for 
Soil Gas Investigation in 
Support of Vapor 
Intrusion Assessment 
Parcels B, D-1, G and 
UC-2, Hunters Point 
Shipyard, San 
Francisco, CA, dated 
December 2010 1/10/11 n/a           

4 B 

Final - Package #17 
Survey Unit Project 
Reports ( 36, 59, 61, 62, 
and 63) 1/11/11 n/a           

5 B 

Final Package #8 
Survey Unit Project 
Reports (13, 14, 19, 20, 
and 21) 1/11/11 n/a           

6 G 

Replacement Pages for 
the Revised Final Land 
Use Control Remedial 
Design Report  1/11/11 n/a           
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

7 B 

Final Package #9 Survey 
Unit Project Report  

(42,45,47,52) 

 

1/13/11 n/a           

8 B 
Final Survey Unit Project 
Report (15,17,18,29,40) 1/13/11 n/a           

9 B 

Final - Package 5 
Survey Unit Project 

Report (23,25,26,27,28) 

 

1/13/11 n/a           

10 B 

Final  Package 6  Survey 
Unit Project Report  
(24,39,43,44,46) 1/13/11 n/a           

11 B 

Final Package #18 
Survey Unit Project 

Report (37,48,49,51A) 1/13/11 n/a           

12 B 

Final Package #19 
Survey Unity Project 
Report  (53,56,65) 1/13/11 n/a           

13 E 

Final Execution Plan, 
Parcel E,500 Series 
Area  Radiological 
Remediation and 
Support 1/20/11 n/a           

14 B 

Final  Package #10 
Survey Unit Project 
Reports (54,57,58,60,64)  

 

1/25/11 n/a           
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

15 B 

Final Package #11 Survey Unit 
Survey Projects 
(125,126,127,128,130,131,132)

 

1/25/11 n/a           

16 Base-wide 
Final Execution Plan, Base 
Wide Radiological Support.   1/26/11 n/a           

17 B 

Final Package #20 Survey Unit 
Survey Projects ( 
50,50A,51,55) 1/26/11 n/a           

18 C 

Draft In situ Anaerobic 
bioremediation treatability 
study completion report.  RU-
C-1, Building 253. 1/27/11 2/28/11     2/18/11     

19 D-1,D-2, G 

Final - Petroleum hydrocarbon 
Site Closeout Report Parcels 
D-1,D-2, and G  1/28/11 n/a           

20 B 
Final Survey Unit Project 
Reports for Units 7,10 1/31/11 n/a           

21 B 
Final Final Status Survey 
Results, Building 810 2/1/11 3/4/11           

22 E 

Draft Package #35 Survey Unit 
Survey Projects (157,158,159, 
and 160)  2/3/11 3/7/11           
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

23 E 

Draft Package #36  
Survey Unit Project 
Reports 
(161,162,163,165)  2/8/11 3/10/11           

24 B, E-2 

Final Work Plan for 
Geotechnical 
Investigation 2/8/11 n/a           

25 UC-1,UC-2 

Findings of Suitability to 
Transfer for Parcels UC-
1 and UC-2 2/11/11             

26 D-1 
Final Remedial Design 
Package Parcel D-1, 2/11/11 n/a           

27 E 

Final Status Survey 
Results Unit 70, Building 
414 2/15/11 3/17/11           

28 E Draft Work Plan IR 03 

 

2/15/11 

30 days 
from 

submittal 
date           

29 E 

Draft Parcel E 
Groundwater Treatability 
Study Technical Report 2/16/11 3/18/11           
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS  
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

1 E-2 

Final Radiological 
Addendum for the 
RI/FS with RTCs 3/4/11 n/a 

Final date 
based on 
receipt of 
comments         

2 Basewide 
Draft Community 
Involvement Plan 3/8/11 4/1/11 

Date is 
tentative         

3 C Draft Remedial Design 3/10/11 

30 days 
from 

submittal 
date 

Date is 
tentative         

4 
B,D-

1,G,UC-2 
Draft Soil Gas Survey 

Tech Memo 3/21/11 

30 days 
from 

submittal 
date 

Date is 
tentative         

5 E-2 Final RI/FS with RTCs 3/21/11 n/a 

Final date 
based on 
receipt of 
comments         

6 E-2 

Shipshielding TCRA-
Draft Action 

Memorandum 3/29/11 

30 days 
from 

submittal 
date 

Date is 
tentative         

7 E-2 
Draft Work Plan - 

Shipshielding TCRA 3/29/11 

30 days 
from 

submittal 
date 

Date is 
tentative         

8 B 

Final - Petroleum 
hydrocarbon Site 
Closeout Report Parcel 
B 3/30/11             
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

9 B 
Final TPH Closure 
Report, Vol I and II 

 

3/31/11 n/a 

Final date 
based on 
receipt of 
comments         

10 F 

Final Radiological Data 
Gap Investigation 

Work Plan 3/31/11 n/a 
Date is 

tentative         

11 
B,D-

1,G,UC-2 
Final Soil Gas Survey 

Tech Memo 4/1/11 n/a 

Final date 
based on 
receipt of 
comments         

12 E 
 Treatability Study 

Final Report and RTCs 4/6/11 

30 days 
from 

submittal 
date 

Date is 
tentative         

13 E-2 
Draft Proposed Plan 

(to BCT) 4/11/11 

30 days 
from 

submittal 
date 

Date is 
tentative         

14 C 
Final GWTS Technical 

Report‐RU C1  4/14/11 n/a 
Date is 

tentative         

15 C, E 
Draft Soil Vapor Sampling 

Workplan   4/15/11   
Date is 

tentative         

16 Basewide Submit Final CIP  4/28/11   
Date is 

tentative         

17 E 
Final TPH CAP Work 

Work Plan 

 

5/15/11 n/a 

Final date 
based on 
receipt of 
comments         
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Notes: 

* Comments deferred to other agency   PCB Polychlorinated biphenyl 
CAP Corrective Action Plan  ROD Record of decision 
CDPH California Department of Public Health   RI Remedial investigation 
DTSC Department of Toxic Substances Control   RTC Response to comment 
EPA U.S. Environmental Protection Agency  RWQCB San Francisco Bay Regional Water Quality Control Board  
FOSET Finding of suitability for early transfer SF San Francisco 
FOSL Finding of suitability to lease SUPR Survey Unit Project Report 
FOST Finding of suitability to transfer  TCRA Time critical removal action 
FS Feasibility study  TPH Total petroleum hydrocarbon  
FSS Final status survey   
n/a  Not applicable 
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ATTACHMENT C: HUNTERS POINT SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION 
ITEMS  

 

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 

Rafael Montes (BCDC) will send 
an email to Lara requesting topics 
for discussion at the March 25, 
2011 meeting. 

Rafael Montes, 
BCDC 

 
Rafael Montes, 

BCDC 
 

Outstanding Action Items 

2 

Mr. Whitcomb will get in contact 
with CDPH about collecting 
samples at the Buildings 313, 
313A, and 322 sites while the 
excavation sites and trenches are 
still open.  

Jim Whitcomb, Navy  Jim Whitcomb, Navy 

In progress.  Mr. Whitcomb 
said that more sampling is 
being conducted and they 
are not at a place to split 
samples.     

3 

Jim Whitcomb will provide a copy 
of the Radiological Program 
schedule to Steve Hsu (CDPH) in 
order to plan and schedule 
radiological scans and a list of site 
statuses. 

Jim Whitcomb/Navy  Jim Whitcomb/Navy 
In Progress. 

 

4 

Tracy Jue (CDPH) will find out 
from Larry Morgan (CDPH) the 
status of the five samples 
submitted for confirmatory 
analysis from Sites 317,364 
expansion area, 365, and Building 
157 and will send an email to 
Ryan Miya.  Keith wants to have 
an update on the 53 days into the 
80 day clock.  

Tracy Jue/ Ryan Miya  Tracy Jue/Ryan Miya In progress. 
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Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

Outstanding Action Items 

5 

The Navy will provide the Water 
Board the rad results from the 
storm water in the frac tanks to 
determine if that water can be 
used for dust control.   

Navy  Navy 

In progress.  Ms. Urizar 
stated that they do not have 
all of the results yet, possibly 

in four weeks.   

 


